<table>
<thead>
<tr>
<th>ID</th>
<th>Task Name</th>
<th>Duration</th>
<th>Start</th>
<th>Finish</th>
<th>% Comp.</th>
<th>Cost</th>
<th>Work</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Task Force Membership Approval</td>
<td>5 days</td>
<td>Fri 4/28/06</td>
<td>Thu 5/4/06</td>
<td>100%</td>
<td>$0.00</td>
<td>0 hrs</td>
</tr>
<tr>
<td>2</td>
<td>Finalize Task Force Responsibilities</td>
<td>8 days</td>
<td>Thu 4/27/06</td>
<td>Mon 5/8/06</td>
<td>100%</td>
<td>$0.00</td>
<td>0 hrs</td>
</tr>
<tr>
<td>3</td>
<td>Revise Draft Scope &amp; Fact Sheet</td>
<td>2 days</td>
<td>Tue 5/9/06</td>
<td>Wed 5/10/06</td>
<td>100%</td>
<td>$0.00</td>
<td>0 hrs</td>
</tr>
<tr>
<td>4</td>
<td>Schedule Meeting with Task Force</td>
<td>1 day</td>
<td>Thu 5/11/06</td>
<td>Thu 5/11/06</td>
<td>100%</td>
<td>$0.00</td>
<td>0 hrs</td>
</tr>
<tr>
<td>5</td>
<td>Meet with Task Force, Review Plan</td>
<td>4 days</td>
<td>Mon 5/15/06</td>
<td>Tue 5/16/06</td>
<td>100%</td>
<td>$0.00</td>
<td>0 hrs</td>
</tr>
<tr>
<td>6</td>
<td>Prepare RFP for Consultants</td>
<td>6 days</td>
<td>Wed 8/9/06</td>
<td>Wed 8/16/06</td>
<td>100%</td>
<td>$0.00</td>
<td>0 hrs</td>
</tr>
<tr>
<td>7</td>
<td>Review &amp; Approve RFP</td>
<td>3 days</td>
<td>Thu 8/17/06</td>
<td>Mon 8/21/06</td>
<td>100%</td>
<td>$0.00</td>
<td>0 hrs</td>
</tr>
<tr>
<td>8</td>
<td>Issue RFP for CMP</td>
<td>24 days</td>
<td>Tue 8/22/06</td>
<td>Fri 9/22/06</td>
<td>100%</td>
<td>$0.00</td>
<td>0 hrs</td>
</tr>
<tr>
<td>9</td>
<td>Receive Proposals for CMP</td>
<td>8 days</td>
<td>Wed 7/12/06</td>
<td>Fri 7/21/06</td>
<td>100%</td>
<td>$0.00</td>
<td>0 hrs</td>
</tr>
<tr>
<td>10</td>
<td>Select Short List of Consultant</td>
<td>1 day</td>
<td>Tue 8/8/06</td>
<td>Tue 8/15/06</td>
<td>0%</td>
<td>$0.00</td>
<td>0 hrs</td>
</tr>
<tr>
<td>11</td>
<td>Schedule Presentations</td>
<td>2 days</td>
<td>Mon 8/21/06</td>
<td>Tue 8/22/06</td>
<td>0%</td>
<td>$0.00</td>
<td>0 hrs</td>
</tr>
<tr>
<td>12</td>
<td>Recommend Consultants for CMP</td>
<td>2 days</td>
<td>Wed 8/23/06</td>
<td>Thu 8/24/06</td>
<td>0%</td>
<td>$0.00</td>
<td>0 hrs</td>
</tr>
<tr>
<td>13</td>
<td>President's Approval of Cons.</td>
<td>5 days</td>
<td>Fri 8/25/06</td>
<td>Thu 8/31/06</td>
<td>0%</td>
<td>$0.00</td>
<td>0 hrs</td>
</tr>
<tr>
<td>14</td>
<td>Negotiate Contract</td>
<td>15 days</td>
<td>Fri 9/1/06</td>
<td>Thu 9/21/06</td>
<td>0%</td>
<td>$0.00</td>
<td>0 hrs</td>
</tr>
<tr>
<td>15</td>
<td>Designate Sub Groups for CMP</td>
<td>20 days</td>
<td>Mon 7/24/06</td>
<td>Fri 8/18/06</td>
<td>0%</td>
<td>$0.00</td>
<td>0 hrs</td>
</tr>
<tr>
<td>16</td>
<td>Prepare work plan/Schedule</td>
<td>10 days</td>
<td>Fri 9/22/06</td>
<td>Thu 10/5/06</td>
<td>0%</td>
<td>$0.00</td>
<td>0 hrs</td>
</tr>
<tr>
<td>17</td>
<td>Inspect Sites with Consultants</td>
<td>10 days</td>
<td>Fri 9/22/06</td>
<td>Thu 10/5/06</td>
<td>0%</td>
<td>$0.00</td>
<td>0 hrs</td>
</tr>
<tr>
<td>18</td>
<td>Develop Web Site for CMP</td>
<td>30 days</td>
<td>Fri 9/1/06</td>
<td>Thu 10/12/06</td>
<td>0%</td>
<td>$0.00</td>
<td>0 hrs</td>
</tr>
<tr>
<td>19</td>
<td>Initial Rev. w/ Consultants, CMP Task</td>
<td>5 days</td>
<td>Fri 10/8/06</td>
<td>Thu 10/12/06</td>
<td>0%</td>
<td>$0.00</td>
<td>0 hrs</td>
</tr>
<tr>
<td>20</td>
<td>Initial Rev. w/ Consultants, Housing St.</td>
<td>3 days</td>
<td>Fri 10/13/06</td>
<td>Tue 10/17/06</td>
<td>0%</td>
<td>$0.00</td>
<td>0 hrs</td>
</tr>
<tr>
<td>21</td>
<td>Initial Rev. w/ Consultants, Bus. &amp; Tec.</td>
<td>3 days</td>
<td>Fri 10/13/06</td>
<td>Tue 10/17/06</td>
<td>0%</td>
<td>$0.00</td>
<td>0 hrs</td>
</tr>
<tr>
<td>22</td>
<td>Initial Rev. w/ Consultants, Emerald C</td>
<td>3 days</td>
<td>Fri 10/13/06</td>
<td>Tue 10/17/06</td>
<td>0%</td>
<td>$0.00</td>
<td>0 hrs</td>
</tr>
<tr>
<td>23</td>
<td>Initial Rev. w/ Consultants, D/T Hist.</td>
<td>3 days</td>
<td>Fri 10/13/06</td>
<td>Tue 10/17/06</td>
<td>0%</td>
<td>$0.00</td>
<td>0 hrs</td>
</tr>
<tr>
<td>24</td>
<td>Review F/U Meet CMP Task Force/U</td>
<td>262 days</td>
<td>Fri 9/22/06</td>
<td>Mon 9/24/07</td>
<td>0%</td>
<td>$0.00</td>
<td>0 hrs</td>
</tr>
<tr>
<td>32</td>
<td>Review F/U Meetings with Sub Grot.</td>
<td>274 days</td>
<td>Fri 10/13/06</td>
<td>Wed 10/31/07</td>
<td>0%</td>
<td>$0.00</td>
<td>0 hrs</td>
</tr>
<tr>
<td>43</td>
<td>Review Meeting with BOT</td>
<td>195 days</td>
<td>Wed 11/22/06</td>
<td>Tue 12/17/06</td>
<td>0%</td>
<td>$0.00</td>
<td>0 hrs</td>
</tr>
<tr>
<td>47</td>
<td>Review Meetings with Consultants</td>
<td>241 days</td>
<td>Tue 10/10/06</td>
<td>Tue 11/11/07</td>
<td>0%</td>
<td>$0.00</td>
<td>0 hrs</td>
</tr>
<tr>
<td>60</td>
<td>Complete 2006-2007 CMP</td>
<td>250 days</td>
<td>Fri 10/6/06</td>
<td>Thu 9/20/07</td>
<td>0%</td>
<td>$0.00</td>
<td>0 hrs</td>
</tr>
<tr>
<td>61</td>
<td>Review with President's Cabinet</td>
<td>5 days</td>
<td>Fri 9/21/07</td>
<td>Thu 9/27/07</td>
<td>0%</td>
<td>$0.00</td>
<td>0 hrs</td>
</tr>
<tr>
<td>63</td>
<td>BOT Review &amp; Approval of CMP</td>
<td>20 days</td>
<td>Fri 9/28/07</td>
<td>Thu 10/25/07</td>
<td>0%</td>
<td>$0.00</td>
<td>0 hrs</td>
</tr>
<tr>
<td>64</td>
<td>Hold First Informal Public Hearing</td>
<td>5 days</td>
<td>Fri 10/26/07</td>
<td>Thu 11/1/07</td>
<td>0%</td>
<td>$0.00</td>
<td>0 hrs</td>
</tr>
<tr>
<td>65</td>
<td>Advertise in the News Journal</td>
<td>3 days</td>
<td>Fri 10/26/07</td>
<td>Tue 10/30/07</td>
<td>0%</td>
<td>$0.00</td>
<td>0 hrs</td>
</tr>
<tr>
<td>66</td>
<td>Send to State Agencies for 90 Day Re</td>
<td>90 days</td>
<td>Fri 10/26/07</td>
<td>Thu 12/28/07</td>
<td>0%</td>
<td>$0.00</td>
<td>0 hrs</td>
</tr>
<tr>
<td>67</td>
<td>Hold Second Public Hearing</td>
<td>8 days</td>
<td>Wed 11/14/07</td>
<td>Fri 11/23/07</td>
<td>0%</td>
<td>$0.00</td>
<td>0 hrs</td>
</tr>
<tr>
<td>68</td>
<td>Hold Third Public Hearing</td>
<td>8 days</td>
<td>Fri 2/29/08</td>
<td>Tue 3/11/08</td>
<td>0%</td>
<td>$0.00</td>
<td>0 hrs</td>
</tr>
<tr>
<td>69</td>
<td>Update County Devel. Agreement</td>
<td>60 days</td>
<td>Wed 3/12/08</td>
<td>Tue 6/3/08</td>
<td>0%</td>
<td>$0.00</td>
<td>0 hrs</td>
</tr>
<tr>
<td>70</td>
<td>Send Notice of Adoption to All Who St</td>
<td>45 days</td>
<td>Wed 3/12/08</td>
<td>Tue 5/13/08</td>
<td>0%</td>
<td>$0.00</td>
<td>0 hrs</td>
</tr>
<tr>
<td>71</td>
<td>BOT Approval of County Devel. Agrmt</td>
<td>25 days</td>
<td>Wed 5/14/08</td>
<td>Tue 6/17/08</td>
<td>0%</td>
<td>$0.00</td>
<td>0 hrs</td>
</tr>
</tbody>
</table>